State of New Mexico
ENVIRONMENT DEPARTMENT
Construction Programs Bureau
5500 San Antonio Dr. NE
Albuquerque, New Mexico 87109

Shsuin Vsrting http:/fwww.nmenv.state.nm.us/cpb/cpbtop.html ‘
Raj Solomon, PE ‘
GOVERNOR ACTING SECRE;"AR Y
John A Sanchez
Lt. Governor
TRANSMITTAL

Project: Ruidoso WWTP Upgrades, New Mexico Project Files

To: U.S. EPA-Region 6 Date: January 7, 2011
1445 Ross Avenue Proj.#: XP-96657101, 97630701, 96631701
Suite 1200 Attn: Nasim Jahan-Project Officer

Dallas, Texas 75202-2733

Attached are the following: _
All related Project documentation and technical files for the City of Ruidoso Downs and Village of
Ruidoso, Phase |I-A WWTP Upgrades (Sludge Dewatering Plant).

Transmitted for:

a Your Use Y As Requested
Qa Review & Comment a Other
Request Return By This Date: N/A

Remarks: Nasim, enclosed are the main project and expandable files for the following STAG grant
projects.

96657101 — City of Ruidoso Downs Phase |-A WWTP Upgrades
97630701 — Village of Ruidoso Phase |I-A WWTP Upgrades
96631701 — Village of Ruidoso

If you have any questions, please feel free to contact me by phone at 505-222-9570 or by email at
jim.chiasson @state.nm.us

Sincerely,

cc: File — NMED Electronic Flles By: Jim Chiasson, PE




FINANCIAL STATUS REPORT

(Short Form)
(Follow Instructions on the back)
1. Federal Agency and Organizational Element 2. Federal Grant or Qther Identifying Number Assigned OMB Approval |Page of
1o Which Repont is Submitted By Foderal Agsnoy No.
0
USEPA/NMED XP-966571-01 2480058 pages
3. Reolplant Organizaiion {Name and complete addrass, Including ZiP cods)
City of Ruidoso Downs
122 Downs Drive, Ruidoso Downs, New Mexico 88346
4. Employer Identification Number 5. Reclpient Account Number or identifying Number {6, Final Report 7. Basls
85-8002279 66883 Yes [ ]No [} cash Accrual
8. Funding/Grant Perlod (See instructions) 9. Perlod Coversd by this Report
From: {Month, Day, Year) To: (Month, Day, Year) From: (Month, Day, Ysar) To: (Momh, Day, Yean
12/31/2007 12/30/2011 12/31/2007 2/28/2010
10, Transactions: ! it ]
Praviously ~ This Cumulative
Reported Period
a.  Tolal oullays P 262,363.63
b.  Reclpient share of oulays R . 118,063.63
. Federal sharg of outlays . 144,300.00
d.  Total unliguldated obligations
&, Reciplent share of unliquidated obligations
1. Federat share of unliquidated obligations
9. Tolal Federal share(Sum of lines ¢ and §) : 144,300.00
h.  Total Federal funds authorized for this funding partod 144,300,00
I Unobilgated balance of Faderal fundgLine h minus ine g) a.00
8. Typa of Rate(Place *X* In appropriate box}
11, Indiract [ Provisional [ Predetermined ] Finai "1 Fixed
Expense b. - Rate ¢. Base d.  Total Amount 8. Federal Share
12, Remarka: Attach any explanations deemad nacessaty or information required by Faderal sponsuring agency in compliance with go verming
leglstation,
13, Cortiflcation; i certity to the best of my knowledge and hellef that this report Is corraoct and complete and that alf outlays and
unliquldated ohligations are for the burposes aet forth In the award documents,
Typed or Printed Name and Tille Telephone (Area code, number and extension)
Carol Virden, City Clerk/Troasurer 575 3758 4vze
Slgngture of Authorlzed Certifying Offioial Date Rapont Submitted
- 2 g .
L tint b on oo March 29, 2010
HSN 7540-01-218-4387 269-202 Standard Form 269A {Rev. 7-97)

Presaribed by OMB Clrculars A-102 and A-11C




CERTIFICATION OF PROJECT ACCEPTANCE AND PERFORMANCE

Local Authority (Grantee). City of Ruidoso Downs

Address 122 Downs Drive, PO Box 348, Ruidoso Downs, NM 88346

Project Number; XP-966571-01

I, Adelmo Archuieta, of the firm of Molzen-Corbin & Associates, a Registered Professional
Engineer in the State of New Mexico, and project engineer for the above referenced local
authority, for certain improvements consisting of Phase 1A — Sludge Handling and UV Facilities
— Ruidoso WWTP Improvements do hereby certify that | have inspected the project and to the
best of my knowledge it was substantially completed according to plans and specifications and/

or duly authorized change orders.

The Contractor on this job is Tatsch Construction

| DO HEREBY CERTIFY SUBSTANTIAL COMPLETION-OF THE ABOVE REFERRED

TO IMPROVEMENTS AND RECOMMEND ACCERTANCEL, .
S,
=

Dated this B day of March, 2010.

ACCEPTANCE AND CERTIFICATION OF PERFORMANCE BY LOCAL AUTHORITY:

As required by the Clean Water Act under Title I, Section 204(d) and 40CFR
35.2218(c), the City of Ruidoso Downs (Grantee) certifies that the project built under EPA XP-
966517-01 does meet the design specifications, effiuent limitations, and all other project

performance standards.

i DO HEREBY CERTIFY THAT THE PROJECT HAS BEEN COMPLETED AND IS
OPERATIONAL AND HAS BEEN ACCEPTED BY THE GRANTEE.

City Clerk/Treasurer
(Signature and Title, Grantee Authorized Representative)

Dated this 0{"& i day of _éﬁf_‘ﬂﬂi 20 te //
é"}

The warranty period is from (see below) to (see below).
e From 9/29/2009 to 9/29/2010: Digester Blowers, Aerobic Digester Structure and Associated

Flectrical Work
e Trom 11/04/2009 to 11/04/2010: UV Disinfection Facilities and Associated Electrical Work

e From 11/12/2009 to 11/12/2010: Sludge Thickening/Dewatering Facilities, Temporary Waste
Activated Sludge Pump Station, Two Drain Lift Stations and Associated Electrical Work.

[\RUIDOSOWRUING2-11_Phase 1A Construction\Closeout Documents\Engineer Community Acceptance (CWSRF) ruidoso downs 966517-01 wwtp.d




State of New Mexico
Environment Department
Construction Programs Bureau

.CERTIFICATE OF SUBSTANTIAL COMPLETION

Name of Project Phase 1A — Sludge Handling and UV
Faciliies — Ruidoso WWTP Project

CPB Project# XE=966371-01 ppase 1A

Project: Phase A ~ Sludge Handling and UV Facilities —
Ruidoso WWTP Project Contractor: Tatsch Construction

Address:208 Highway 180 West

Location: Village of Ruidoso, New Mexico Siiver Gity, New Mexico 88061

Contract Work:

Sludge Thickening & Dewatering Facilities, Digester Blowers,
Aerobic Digester Structure, Ultravielel Disinfection Facilities,
Temporary Waste Activated Sludge Pump Station, Two Drain Lift
Stations & associated Electrical Worl.

Contract No.. 08-001

SUBSTANTIAL COMPLETION DATE:

0/29/09 - Digester Blowers, Aerobic Digester Structure and Associated Electrical Work.

1114109 - UV Disinfection Facilities and Associated Electrical Work.

11/12/09 - Sludge Thickening and Dewatering Faciliies, Temporary Waste Activated Siudge Pump Station, Two Drain Lift Stations and associated

Electrical Work.

B Complete

Substantial Completion and warranly time periods affected are defined in the General Conditions of the Contract. All parties listed below have
reviewed the work under this Contract and recommend issuance of the substantial completion. The Village of Ruidoso concurs with NMED's
acceptance of the A/E's certification, will assume full possession and responsibility for the project or designated area, less punch list items, on the
above listed Date. Allwartanties will start the day of substantial compietion, with the exception of those items on the punch list, which will start on the
date of Final Acceptance. The responsibility of the Contractor for heat, light, other utilities and Builders' Risk Insurance required by the Contract
ceases at Substantial Completion. Other required insurance remains the Contracior's responsipility untl the Cerfificate of Final Acceptance is

issued.

PUNCH LIST: See Attached
A list of items 1o be completed or corrected, prepared by the ArchitectiEngineer, checked and augmented as required by the Prime Contractor or

Construction Manager is appended herete. The failure fo inciude any item on such fist does not relieve the Contractor of the responsibility fo :I'O

complete all work in accordance with the Contract documents. . i
The Contractor shall complete or correct the work on the punch list appended hereto by 04/30/2010. The punch list consists of Ae;’s.
Mo. Day Year
Tatsch Conslruction W // /&0‘7// g Maw Z2o/D
Representative v Date

Contractor

Molzen-Corbin & Associates W ) )
Mgm _8/ Zota

ArchitecVEnginesr Repegentative Bale
_City of Ruidoso MDowns, New Mexico £ "C\A——p (/’L»J’w» kﬂ/m, G Zoie

Date

‘Communily Name Represental]v{w T
ity ~ .
CPB Project Manader .- Déte
Attachmenis: Punch List (\

[ARUIDOSOWRUI082-11_Phase 1A ConstructiomCloseout Documents\Certificate of Substantial Completion Ruidose 976307-01.doc




XP-156
CERTIFICATION OF LABOR STANDARDS

[ certify that all the Labor Standards Contract Provisions of the specifications have been
complied with during construction of water and/or wastewater infrastructure(s) known by

the U. S. Environmental Protection Agency as

XP-966571-01 , Phase 1A- Sludge handling and UV Facilities- Ruidoso WW'TP Project
(Project Number) (Legal Name of Project)

, /-"? .
h{,ﬁmd\ 9 Zsis fd at %‘/ﬂw

Date Signature of Authorized Representative

Carol Virden, Clerk/Treasurer City of Ruidoso Downs
Name and Title

*This is a suggested format. The grantee may substitute an equivalent format.




OMB CONTROS. NO.2030-0020
APPRGVED: 12/30/02
APPROVAL EXPIRES: 12/31/05

U.S. ENVIRONMENTAL PROTECTION AGENCY
- MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE
AGREEMENTS, AND INTERAGENCY AGREEMENTS

PART 1. {Reports are required even if no procurements are made during the reporting period.)

1A. FEDERAL FISCAL YEAR 1B. REPORTING QUARTER (Check appropriate box)
2008 O (octDeg) D2 anMar) D a*(apriun) O & (Juk-Sep) B annual
1C. REVISION HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOCK No. &
Year
Quarter:
24, FEDERAL FINANCIAL ASSISTANCE AGENGY 3A. REPORTING RECIPIENT (Name and Addrass)

(EPA Office Address - ATTN: DBE Coordiralor) i .
. ity of Ruidoso Downs

122 Downs Drive .
Ruidoso Downs, New Mexico 88346

2B. REPORTING CONTACT 2C. PHONE: 38, REPORTING COMTACT (Resipient 3C. PHONE:
{EPA DBE Coordinator} . ,
Carol Virden 575~378~4422
4A. FINANCIAL ASSISTANCE AGREEMENT D NUMBER " | 4B, FEDERAL FINANCIAL ASSISTANGCE PROGRAM
(SRF Stale Reclpients, Refar o Instrustions for Completion of 4A, 5A, and 50)
XP-966571~01 STAG
5A. TOTAL ASSISTANCE AGREEMENT 5B. Gheck and skip to Bfock 5C. TOTAL PROCUREMENT AMOUNT THIS REFORTING
AMOUNT No. 7 if no procuremenis PERIOD (ONLY indude the amount ot in any prior reposding
4 0 . and accomplishments period and procurements made by SRF Loan Recipients and Sub-
EPA Share: $_144,300.0 were made fhis reporting cipients
e P ¢ 1557508, 00
0 {Exclude procutement amounts reporied by Prime Contractors)
Reclpient Share: § 64,935.00
5D. ACTUAL MBEMWBE PROCUREMENT ACCOMPLISHED THIS BE. ACTUAL MBE/WBE PROCUREMENT ACCOMPLISHED THIS
REPORTING PERIOD BY RECIPIENT {SRF State Reclpients, Report REPORTING PERIQD BY LOAN RECIPIENTS, SUB-RECIPIENTS,
State Procuramsnt Activities Here) AND PRIME CONTRACTORS
3 MBE $ WBE $ MBE $WBE
Construction - e Construction 1,531,554,16
Equipment - Equipment :
Services — Servites 61,981.00
Supplies Supplies
TOTAL . TOTAL
6. COMMENTS:
7. NAME OF AUTHORIZED REPRESENTATIVE i TITLE
Carol Virden, MMC Clerk-Treasurer
8. SIGNAFURE OF AUTHORIZED REPRESENTATIVE ’ PATE
JM)M‘; Utk 9 Soia
U

EPA FORM 5700-52A - (5/96) available electronically at hitodfwww.eos.qoviosdbu/5700 52a,0df
NOTE: THIS REPORT iS DUE 30 DAYS AFTER THE END OF EACH FEDERAL FISCAL QUARTER OR AMNUAL:
SUBMISSION DATES ARE: January 30, Aprif 30, July 30, and October 30*
* ANNUAL REPORT




MBE/WBE PROCUREMENTS MADE DURING REPORTING PERIOD
EPA Financial Assistance Agreement Number-

1. Procurement Made By | 2. Business Enterprise | 3. $ Value of 4, Date of 5. Type of 6. Name/Address/Phone Number of MBEAWBE
Procurement Award Product or Contractor or Vendor
Recipient Other Minorty ! Women MM/DDIYY Servicesa
H (Enter CGode)
1
X X 5%,801.00 | 11/14/08 1 Post-Tensioning Reinforcing Inc
8612 Pasec Alameda NE, Ste. D
Albuguercue, NM B7113{505)5R7-9729
X X 1,471,753.16| 9/24/08 1 U.S. Electrical Corporation
! 301 Califormia S5t SE
1
i Albuguergue, NM 87108(505)260-1000
X X 61,981.00 9/9/08 3R Manuel Lujan Insurance
PO Box 3727
Albuquerque, NM B7190({(505)652-7771
AType of product or service codes:
1 = Construction 2 = Supplies 3 = Services

EPA FORM 5700-524 - (5/96) (Approval Sxpires 9/30/02}

A= Businass Services

B = Professional Sarvices
C = Repair Sarvices

D = Personal Senvices

4 = Equipment




Form Apj 4 OMB NO. 2030-0020 Approvel Expires 12/3/02

n =
SEPA
LOBBYING AND LITIGATION CERTIFICATION FOR GRANTS
AND COOPERATIVE AGREEMENTS*

INSTRUCTIONS: : _
* At project completion, complete this form pursuant to the 2001 Department of Veterans Affairs and Housing and Urban

Development, and Independent Appropriations Act, Public Law 106-377, Section 424 and 2000 Department of Veterans
Affairs and Housing and Urban Development, and Independent Appropriations Act, Public Law 106-74, Section 426 and any

other subsequent Appropriation Act requirements.

Please mail this form to your EPA Grant Specialist within 90 days of project completion. DO NOT send this information to
the Office of Management & Budget.

Assistance Agreement Number(s):

XP-966571-01

T hereby certify that none of these funds have been used to engage in the lobbying of the Federal
60\2;\- ent or in litigation against the United States unless authorized under existing law.

/ leo—p mv— 3 / ?/ Al

Signature of the Chief Executive Officer Date

Carol Virden
Print Name

Burden Staternent - The annual public reporting and record keeping burden for this collection of information is estimated to average 5 minutes per
respondent. Burden means the total time, effort, or financial resources expended by persons to generate, maintain, retain, or disclose or provide
information to or for a Federal agency. This inciudes the time needed to review instructions; develop, acquire, install, and utilize technology and systems
for the purposes of collecting, validating and verifying information, processing and maintaining information, and disclosing and providing information;
adjust the existing ways to comply with any previously applicable instructions and requirements; train personnel to be able to respond to a collection of
information; search data sources; complete and review the collection of information; and transmit or otherwise disclose the information. An agency may
not conduct or sponsor, and a person is not required to respond to , a collection of information unless it displays a currently valid OMB control number.

The OMB control numbers for EPA’s regulations ave listed in 40 CFR Part 9 and 48 CF R Chapter 15.

‘mation, the accuracy of the provided burden estimates, and any suggested methods for minimizing
omated collection techniques to the Director, Regulatory Information Division, U.S. Environmental
Protection Agency, Ariel Rios Building, 1200 Pernsyivania Avenue, N.W., Mail Code 32134, Washington, DC 20460; and to the Office of Information
and Regulatory Affairs, Office of Management and Budget, 725 17™ Street, N.W., Washington, DC 20503, Attention: Desk Officer for EPA. Include the

EPA ICR number and OMB control number in any correspondence.

Send comments on the Agency’s need for this infor
respondent burden, including through the use of aut

L. .+ Form 5700-53 (Rev. 7-02)




RECORD DRAWINGS & O&NM MANUALS

Local Authority: City Ruidoso Downs

Address: 122 Downs Drive, PO Box 348, Ruidoso Downs, NM 88346

Project Name: Phase 1A — Sludge Handling and UV Facilities - Ruidoso WWTP

Project Number: XP-966571-01

This letter confirms that City of Ruidoso Downs has received a full set of reproducible record

drawings for the referenced project as required by the grant/loan agreement. The Drawings of Record do
not differ substantially from the plans approved for construction and have been accepted by the City of
Ruidoso Downs. The Drawings of Record are on file at City Hall and available for review by NMED.

We also confirm that we have received an acceptable, complete set of Operation & Maintenance

Manuals for equipment installed with this project.

Carol Virden
Name'

' éfﬁ_ﬁ d,._,,u, Hicah § 20to
Signature Date

1 Signed by the Grantee Representative or Signatory Authority

1ARUIDOSO\RUI062-11_PHASE 1A CONSTRUCTIOMCLOSEOUT DOCUMENTS\RECORD DRAWINGS OM MANUALS ACCEPTANCE
RUIDOSO DOWNS WWTP.DOC
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To Al Whom It May Coneern, To The Following [ Do Solemnly Swear And Afflem:
WHEREAS, the undarsigned has besn smployed by Tafsch Gnnat'rggt; on. Ine. to Turnish labor and

materials for the Phase 1A — Sludge Handling and UV Facillfles-Ruidoso WWIP work, under a contract
XP-966671-01 Subcontrac gmsnt 88 for improvement of the premisas described as
Wastowater Treatimant Plant ihe City of Ruidoso Downs, County of Lineoln, State of New Mexico of

which, Clty of Ruidoso Downs is the QOwner,

NOW, THEREFQRE, thie 31 day of January 2010 for and in consideration of the sum of %50,644.00
Dollars paid simultaneousfy Earawrtﬁi fiie rscaipt wheraof is hareby acknowledged by ths underaigned, the
undersigned doea hereby waive and release any lien rights to, or claim of lien with respact to and on said
above described premises, and the improvemants therson, and on the monias or other considerations dus
of f hecome dug from the Owner, oh account of labor, services, materials, fixures, apparatus or machinery
heretofore or which may hereafter be furnished by the undsrsigned {6 or for the above described promiseas
by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifigs thaf, except as listed balow, he/she has paid in full or has otherwise satisfied all obligations for aif
materials and equipment furnished, for all werk, labor, and services performad, and for all known indebtedness
and claims against the Contractor for damages arising In any manner in connection with the perfarmance ofthe
Contract referenced abave for which the Qwnar or his/her property might in any way be held rasponsible.

The undersigned hereby certifies that all work raquired to be done underterms of the above-dsscribed Cantract
has been fully performed and completed In conformance with the Contract and that applicable provisions of the
New Maxico Public Warks Minimum Wage Act (§ 13-4-11 NMBA 1978) have basn met.

EXCEPTIONS

Craneliare, Inc
Name of sale ownership, corporation or parthership

{ine. WAG., £¢ meflo] ana.é Y
Name of Authorized Repragantative Title

Lo FH o & SE/O
Stgriaturs of Authorized@epresentaﬁve Date

TAPiop=e00801 « Ruidos 12R0 snd SublontraysSubipntrasii\Re’sazn of tiansRefzaszs O lans XP-E5571-04 Hoc




Bl io. 6372873
Dupiicate Original

CONSENT OF SURETY COMPANY TO FINAL PAYMENT

Project Name: Phase 1A — Shudée Handline and UV Pacilities —~ Ruidoso WWTIP Project

Locetion: Buidoso, New Mexico

AJBE: Molzen-Molzen-Corbin & Associaies

TO (Owaer): Citv of Ruidoso Downs

Address: 122 Downs Dijve. PO Boyg 348

City/ State/ Zip: Ruidosp Downs, NI 88346

Contractor: Tatsch Construetion, Inc. Contract Date: September 22, 2008

'In accordance with the provisions of the Contrast between the Owner and the Contractor as indicated above, the
- (here inseri name and address of Suregy Company)

Safeco Insurance Company of America Sures i
Safeco Plaza, Seattle, WA 98185 Surety Company,

o1 bond of there insert name and address of Ccnﬁ‘actor)

Tatsch Construction, Inc, .Coriractor,

208 Highway 180 West, Silver City, NM 88061

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shalt not
relieve the Surety Company of amy of its obligations to the City of Ruidose Downs , Owaner,
as set forth in the said Surety Company’s bond.

N WITNESS WEEREOF, 7
the Surety Company has herennto set its hand this 19th  day of January , 2010

Safeco Insurance Company of America

e - Signature of Auﬂwr’gﬁi?feprescmaﬁbﬁ

PP - L

| "~ /) SR Shirley A, Talley, Attorney-In-Fact
Aﬁcsty%’iﬁzzﬂ? {,«{j}z-.y‘/;gfczz___, 2 Title
(Seal) o

FDRAWDOWNS\Ruidoso\Closeout Docs\Consent of Surety to Final Payment Ruidoso Downs WWTP.doc
FORM 103 (04-08-99)-




Salecn Insurance Company of America
Goneral iInsurance Gompany of America

Libert}-’ POWER ;ﬁ%; j%gvenue
A hitual OF ATTORNEY Seattie, WA 08154

No 4341

KNOW ALL BY THESE PRESENTS:
That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a
Washington corporation, does each hereby appoint

*SUSAN D. MARTIN: DAVID C. MITCHIE; THOMAS M. PADILLA; SHIRLEY A. TALLEY; Albuquerque, New Mexico®

its true and lawfu] atiomey(s)-in-fact, with full authority to execute on its behalf fidefity and surety bonds or undertakings and other
documents of a stmllar character issued in the course of its business, and to bind the respective company theraby.

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF
AMERICA have each executed and attested these presenis

. March 2009
this 21st day of U
Do 8.} 0.0
ﬁ' ) ? WA )
Dexter R, Legg, Secretary Timothy A. Mikolajewski, Vice President
CERTIFICATE

Extract from the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA:

“Article V, Section 13. - FIDELITY AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice
President appointed for that purpose by the officer in charge of surety operations, shall sach have authority to appoint Individuals as
atlorneys-in-fact or under other appropriate titles with authority to execute on behalf of the company fidelity and surety bonds and
other documents of similar character issued by the company in the course of its business... On any instrument making or evidencing
such appointment, the signatures may be affixed by facsimile. On any instrument conferring sueh authority or on any bend or
underiaking of the company, the seal, or & facsimite thereof, may be Impressed or affixed or in any other manner reproduced,
provided, however, that the seal shall not be necessary to the validity of any such instrument or undertaking.”

Extract from a Resolution of the Board of Directors of SAFEGO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1570,

"On any certificate executed by the Secretary or an assistant secretary of the Company safting ouf,
() The provisions of Article V, Section 13 of the By-Laws, and
{f} A copy of the power-of-attorney appointment, executed pursuant therefo, and
(i) Certifying that said power-of-attorney appointment is in full force and effect,
the signature of the certifying officer may be by facsimile, and the seal of the Company may be a facsimiie thereof."

[, Dexter R. Legg , Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY
OF AMERICA, do hareby certify that the foregoing extracts of the By-Laws and of a Resolution of the Board of Directors of these
corporations, and of a Power of Attorney issued pursuant thereto, are true and correct, and that both the By-Laws, the Resolufion and the

Power of Attorney are still in full force and effect.

IN WITNESS WHEREOF, | have hereunto set my hand and affixed the facsimile seal of said corporation

!C\_H,' day of \/_/\I,Qf’léc'&’fz-’c‘/) \ s SO

4

Dt ﬁjﬂn

Dexter R. Legg, Secretary

S-0874/DS 3109 WEB PDF




Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 B 074122 208 Highway 180 West

Silver City, NM 88061

Phone: 575-538-3704  Fox: 575-538-2552

www tatscheonstruction.com

13 November, 2009

Randall Camp

Village of Ruidoso

313 Cree meadows Drive

Ruidoso, NM 88345 Fax:

1-575-258-5361
Email: randalicamp@ruidoso-nm.gov

Re: Phase 1A - Sludge Handling and Ultraviolet Disinfection Fagciiities — 2008

Ruidoso Downs, NM
Substantial Completion

Dear Mr. Camp:

This is to inform the Owner for the above mentioned project that we have been informed that the Waste Waler
Plant Operators have placed the Sludge Thickening equipment into service prior to our receipt of a formal
Certificate of Substantial Completion from the Owner. An email communication was expected by us. As of
2:98 P.M. we have not received any communication on substantial completion from the Owner or Engineer.
This request for substantial completion on the Sludge Thickening system was made at the monthly meeting
on November 12, 2009, The Owner was to formally accept substantial completion prior to operating the

Thickening equipment installed by Tatsch Construction.

The Operators-have operated the Thickening equipment on this date of November 13, 2009 as confirmed by
our Superintendent Willie Lucero via Waste Water Treatment plant operator Alfredo at 2:00 P.M.

The Owner, by its actions, has constructively taken possession of the units and the date of Substantial
Completion is therefore set at 12 November 2009,

Sincerely,

%// e le—

Miguel Chandler
Project Manager




RUIDOSO PHASE 1A —- SLUGE HANDLING AND UV FACILITIES

The majority of the punchlist items listed on the attached Final Inspection letter (November 18,
2009) have been completed, except for the following items.

PUNCHLIST:

1.
2.
3.

4.

Provide Final O&M Manual for UV System.
Provide Spare Parts Master List and confirm delivery of all spare parts to Owner.
Fire Alarm System. Modify installed system to “REPORT ALARMS REMOTELY VIA

TELEPHONE?, as noted on Sheet E-31-102 of the Drawings.
Sheet W30-101, Line 7. Verify that Line 7 was constructed to the limits shown on this

Drawing (40 feet).




2701 MILES RD St
ALBUQUERGUE, M 87106

TEL: 505.242.5700 -
HRTTERGTAIIRSE  NeEL TR TRGIEeNTRT

FAX: 505.242.0673 .

MOLZEN-CORBIN /

: ."Y—‘-‘\ggm_ivy#‘f-

&CAssociates
November 18, 2009 ENGINEERS/ARCHITECTS/PLANNERS

Mr. Randall Camp

Director, Public Works
Village of Ruidoso

313 Cree Meadows Drive
Ruidoso, New Mexico 88345

RUI062-11

RE: Phase 1A — Solids Handling and Ultraviolet Disinfection Improvements
Final Inspection and Substantial Completion of Sludge Handling Facilities and Digester

Dear Mr. Camp:

The final mspection was held on November 12, 2009. The final inspection was attended by representatives
from the Owner, New Mexico Bnvironment Department, and Engineer (see enclosed attendance sheet).
Tatsch Construction was issued two previous Preliminary Punchiists (one in August and the other in
October 2009); copies of these punchlists were distributed at the final inspection. Some additional

punchlist items were identified at the final inspection, as Iisted below:

1. Install pipe bollards at PNM transformer as noted on Drawings. -
2 Ultraviolet Disinfection Structure: Installed water separator is subject to freezing. The water

separator needs to be removed and relocated inside the compressor housing.
3. Uitraviolet Disinfection Structure: UV cable (yellow) on south channe] should be wound and

tied. Tie to match cables on north channel.
4. Ultravioiet Disinfection Structure: Electrical conduit on south side of channel (sidewalk) is not

plugged. Tnsert pull cord into conduit and plug.

Tiems Identified by Tatsch Construction

Provide Owner iraining for Digester improvements.

Painting — Propane tank relocation gas line.

Painting — Install pipe tape markers.

Pipe Markers — Install pipe lettering,

Replace UV Temporary Transformers.

Provide Final O&M Manuals for UV System.

Provide Final O&M Manuals for Generator.

Provide Spare Parts Master List, and confirm delivery of all spare patts lo Owner.

Pursue UV Taping Agreement and resolve with Siemens. Schedule UV training {ollow-up.
Follow-up training will be videotaped by Owner’s representative.

Fire Alarm System — Modify installed system to “REPORT ALARMS REMOTELY VIA
TELEPHONE, as noted on Sheet E31-102 of the Drawings.

11. Complete all work shown as “not complete in October Payment Application”.

e AR SR N

10.



Mr. Randall Camp
November 18, 2009
Page 2

SUBSTANTIAL COMPLETION

The Owner’s Tepresentatives, Cleatus Richards, City of Ruidoso Downs, and Randall Camp, Village of
Ruidoso, acknowledged Substantial Completion (copy enclosed) of the Sludge Handling System,

effective November 12, 2009.

The Engineer will complete the Substantial Completion Certificate(s) for the facilities completed on this
project by separate correspondence.

Please call me should you have any questions regarding this communication.

Sincerely,

MOLZEN-CORBIN & ASSOCIATES

Orcpel G

Angel Campos
Project Manager

AC:ps
Enclosures

Mer. Cleatus Richards, Public Works Director, City of Ruidoso Downs

Ms. Debi Lee, Village Manager, Viltage of Ruidoso

Mr. William Morris, Deputy Village Manager, Village of Ruidoso

Mr. Bobby Snowden, WWTP Director, Villape of Ruidoso

Mr. Sandy Edens, P.E., Project Manager, New Mexico Enviromment Department
M. Richard A. Rogers, Vice President, Tatsch Construction, Inc.

Mr. Miguei A. Chandler, Project Manager, Tatsch Construction, Inc,

CeC!




RUIDOSO/RUIDOSO DOWNS REGIONAL WASTEWATER TREATMENT PLANT
JOINT USE BOARD o

PHASE 14 — SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008

FINAL INSPECTION — November 12,2009

Name Representing Telephone Number
Angel Campos Molzen-Corbin & Associates (505) 242-5700
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AngefCampos

'Randail Camp'; 'Bobby Snowden'; 'LisaSanchez@ruidoso-nm.gov'

. To:
Ruidoso Phase 1A - Substantiai Completion for Blowers & Digester by Ruidoso Downs

Jubject:

December 21, 2009

Cleatus Richards asked me to forward his acceptance regarding substantial completion for the
Digester and Blowers. See below.

Angel Campos
Molzen-Corbin & Associates

acamposf@molzencorbin.com
(505) 242-570@

~~~~~ Original Message-----
From: Cleatus Richards [mailto:cordpwd@ruidosodowns.us]

Sent: Friday, December 18, 2009 7:07 AM

To: Angel Campos
Subject: Re: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester

Angel:
" “his is to confirm acceptance of substantial completion of Blower and Digester on September

- £9, 2009.
Cleatus Richards
City of Ruidoso Powns
————— Original Message -----
From: "Angel Campos" <acampos@molzencorbin.com>»
To: "'Randall Camp'® <randallcamp@ruidoso-nm,gov>; <cordpwd@ruidosodowns.us>;
<tisaSanchez@ruidoso-nm.gov>; "Bobby Snowden”
<BobbySnowden@ruidoso-nm. gov>
Cc: "Ron Mosher" <rmosher@molzencorbin.com:>

Sent: Thursday, December 17, 2009 2:34 PM
Subject: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester

December 17, 2069

I am in the process of completing the EPA grant(s) documents which are required with the
final drawdown. I have not received a reply regarding acceptable of substantial completed

for the digester and blowers of September 29, 2669.

Your immediate response is appreciated.

Angel Campos
Molzen-Corbin & Associates
ampos@mclzencorbin. com

- (505) 242-5700




————— Original Message-----

Erom: Angel Campos

.. Sent: Monday, November 23, 208@9 18:43 AM
'o: 'Randall Camp'; 'cordpwd@ruidosodowns.us’; 'LisaSanchez@ruidoso-nm.gov'; 'Bobby Snowden’

cc: Del Archuleta; Ron Mosher; 'Edens3r, Walter, NMENV'; 'Richard A.Rogers'; 'Miguel

Chandler’
Subject: RE: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester

November 23, 2009

RE: Revised Substantial Completion Date

In the Engineer's email of November 20, 2003 the Engineer's Substantial Completion date of
September 21, 2889 is not correct. I was reminded by Bobby Snowden that the required blower
training was not completed until September 29, 2009. Substantial Completion is revised to

September 29, 20809,

Please acknowledge Owner acceptance of Substantial Completion of September 29, 2009 by
replying to the request. Please call me should you have any questions regarding this

communication.

Sincerely,

Angel Campos
Molzen-Corbin & Associates

acampos@molzencorbin. com
585) 242-5700

————— Original Message-----

From: Angel Campos

Sent: Friday, November 28, 2089 12:49 PM
To: 'Randall Camp'; ‘cordpwd@ruidosodowns.us'; 'LisaSanchez@ruidoso-nm.gov'; 'Bobby Snowden’

Cc: Del Archuleta; Ron Mosher; ’EdensJr, Walter, NMENV'; 'Richard A.Rogers'; '"Miguel

Chandler'
Subject: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester

November 28, 28@9

TO: Randall Camp, Public Works Director, Village of Ruidoso Cleatus Richards, Public Works
Director, City of Ruidosc Downs

RE: Substantial Completion for Blowers and Digester Structure

Tatsch Construction is requesting for Substantial Completion of the Blowers and Digester
Structure be considered based on the date that the blowers and digester were placed in
service. The Contract Document requirements that must be met in order to recognize

Substantial Completion are presented
below: :
_fl. Blower Installation - Manufacturer to certify that equipment is installed correctly,

" fully functional and ready to be placed in service.
Manufacturer's certification was received on September 17, 20€9.

2



A.2. Blower Training - Provide operator training to plant staff. Training was provided

September 29, 2009.

3. Blower Testing - Complete 5-day clean water test. Shakedown testing was completed on

August 27, 2669,

B.1. Digester Installation - Manufacturer to certify that equipment 1is installed correctly,

fully functional and ready to be placed in service.
Manufacturer's certification was received on September 3, 2009.

erator training to plant staff. Tralning is scheduled for

B.2, Digester Training - Provide op
s been recognized as a punchlist item by the Ouwner.

December 8, 2009. This training ha

B.3. Digester Testing - Complete 5-day clean water test. Shakedown testing was completed on

August 27, 2009.

plant digester to start new digester

B.4. Digester - Fill digester with sludge from old
leted on September 21, 2009.

process. Pumping sludge from old digester was comp

SUMMARY :
The Engineer confirms that the blower and digester completion activities noted by Tatsch
(email

Construction in their email of November 18, 2009
plant Manager, confirmed that sludge

below) are correct. In addition, Bobby Snowden,
+ransferred from the old plant digester to the new digester was completed on September 21,

2009 (email below).

As such, the Engineer recommends that Substantial Completion be the date (September 21, 2009)

- *the new digester structure and blowers were placed in service.
“please acknowledge Owner acceptance by replying to the request. Please call me should you
have any questions regarding this communication.

Sincerely,

Angel Campos

Molzen-Corbin & Assoclates
acampos@molzencorbin. com
(505) 242-5760

————— Original Message-----
From: Bobby Snowden {mailto:BobbySnowden@ruidoso—nm.gov]

Sent: Thursday, November 19, 2009 12:29 bM

To: Angel Campos
Subject: RE: Ruidoso 1A - Timing of activities at Digester

s far as original sludge transportation to new

Mat's what my records indicate also a
Bobby

. fgester, Monday September 14th and again on Monday September 21st.




,
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From: Angel Campos [mailto:acampos@molzencorbin.com}
Sent:; Thursday, November 19, 2009 11:67 AM

To: Bobby Snowden
Subject: FW: Ruidoso 1A - Timing of activities at Digester

Bobby,

You mentioned that youlkept close tabs on filling of the new digester with slude from the old

digester. Do you agree with the dates noted below.

Please let me know.

Angel Campos
Molzen-Corbin & Associates

acampos@molzencorbin, com
(565) 242-570@

————— Original Message-----
From: Miguel Chandler {mailto:miguel@tatschconstruction.com}

sent: Thursday, November 19, 2089 9:29 AM

To: Angel Campos

Cc: Bobby Snowden
Subject: Ruidoso 1A - Timing of activities at Digester

. 4ngel,

I have spoken with our Superintendant Willie Lucero and he's reviewed his log book to provide

me with the following information:

1. Clean water shakedown at digester: Started August 17, 2009 and Finished August 27, 20@9.

o new digester cell 1 started September 14, 2669.

2. a. Pumping sludge from old digester int
to new digester cell 2 started September 21, 2009.

b. Pumping sludge from old digester in

1 hope this information is useful to you and should you have any questions please advise.

Regards,

Miguel Chandler

Project Manager

Tatsch Construction, Inc.
(575) 538-3704 extension 17
(575) 538-2552 fax

268 Highway 186 West
Silver City, NM BB@6l




Angel Campos
Richard A.Rogers; Miguel Chandler

To:
e 'Randall Camp'; cordpwd@ruidosodowns. us; WilliamMorris@ruidoso-nm.gov; EdensdJr,
Walter, NMENYV; Del Archuleta; Ron Mosher; jwmotzencorbin@windstream.net
Subject: Ruidoso Phase 1A - UV System Substantial Completion - Acceptance by Owner

November 4, 2009 RUI062-11.C40

RE: Ruidoso Phase 1A — UV Facilities
Conditional Substantial Completion
Notice of Owner Acceptance

We have been informed by the Owner that they accept the conditional Substantial Completion of the UV Facilities as
present in the email befow. The Certificate of Substantial Completion will be released after the Final Inspection is heid.
presently, the Final inspection is tentatively scheduled for November 12, 2009. This conditional Substantial Completion

is acknowledged to start on November 4, 2009.

please call me should you have any questions regarding this communication.

Sincerely,

Angel Campos

Molzen-Corbin & Associates

- ~campos@molzencorbin.com
505} 242-5700

From: Angel Campos

Sent: Wednesday, November 04, 2009 7:43 AM
To: 'Randall Camp’; 'cordpwd@ruidosodowns.us'; 'Bobby Snowden’; WiliamMorris@ruidoso-nm.gov;

1 isaSanchez@ruidoso-nm.gov'
Cc: 'Edens]r, Walter, NMENV'; Del Archuleta; Richard A.Rogers'; 'Miguel Chandler'; Eric Sorenson; Ken Muiter; Ron

Mosher; Michelle Salas
Subject: Ruidoso Phase 1A - UV System Substantial Completion

November 4, 2009

RE: Substantial Completion of Ultraviolet Disinfection System
Request of Owner Acceptance of Substantial Completion

five-day test period was completed on November 3, 2009. Plant operators

The Ultraviolet Disinfection System (UV)
ter disinfecting with the UV system.

collected daily samples and tested the effluent af

Test Results
1. October 29
a. E-coliresults: 3 colonies/100 ml
b. TSS:11 mg/l
c. Flow: 1.707 mgd
2. October 30




k) E
a. E-coli results: 8 colonies/100 ml
h. TSS: 12 mg/l
c. Flow: 1.373 mgd

3. October31
a. E-coli results: 3 colonies/100 ml

b, 1SS:17 mg/l
¢. Flow: 1.83 med

4, Novemberl
a. E-coliresults: 8 colonies/100 ml

b. TSS: 14 mg/!
c. Flow: 1.664 mgd
5. November 2:
a. E-coli results: 6 colonies/100 ml
b. TSS:9mg/l
¢. Flow: 1.726 mgd

UV Specificatlon Requirement
Reduce the E. coli count to less than 126 cfu per 100 mi geometric means for any 30-day period . The 5-day test resuits

are within specification requirements.

UV System Training

The UV system representative was on si
operators. Bobby Snowden, Plant Manager confirmed that the UV system training was complete an

te the afternoon of November 3, 2009 and completed training to the plant
d acceptable.

UV System Installation Certification 7
- Per the Contract Documents, the Engineer has requested for Tatsch Construction to certify in writing from the UV

. anufacturer that the UV system is installed correctly, fully functional and ready to be placed in service. Tatsch
- onstruction has requested this certification from Siemens, UV System manufacturer.

Substantial Completion :
This Substantial Completion is a conditional Substantial Completion. Tatsch Construction understands and has

acknowledged to provide the foliowing to complete the requirements of the Contract Documents:
1. Submit revised Final 0&M Manual
Replace temporary transformers next week
Provide generator training next week
Provide instrumentation/controls training next week
Provide written certification from the UV manufacturer that the UV system is instalied correctly, fully functional

and ready to be placed in service.

LIRS

Note: The instrumentation/control system and the emergency generator were field tested to support the UV system.

These tests were confirmed by the Engineer.

Acceptance by Owner
The Engineer discussed Substantial Completion of the UV System wit
Village of Ruidoso and Cleatus Richards, City of Ruidoso Downs. As explained to them, the Engineer confirmed with

Bobby Snowden that the UV System is completely operational and that the operators can operate and control the UV

h the Owner’s representatives, Randall Camp,

system.

This is to confirm verbal approval given to Melzen-Corbin by Cleatus Richards and Randall Camp regarding Substantial

V System based on the above. The Engineer request confirmation from the Owner of

mpletion acceptance of the U
he conditional Substantial

“Substantial Completion acceptance of the UV System. Tatsch Construction will be notified of t
Completion upon acceptance from the Owner’s representatives.

2




Removal of Existing Chiorination System and Structures
The existing chlorination system and structures may be removed and demolished after receipt of the Owner acceptance

~f the UV System. The existing one ton chiorine gas containers and 150-pound 502 cylinders must be removed by the
_hlorine supplier. Bobby Snowden reports that the supplier will remove the contafners sometime next week. A pickup
date will be confirm later this week. This means that the entire existing chiorination facilities cannot be removed. With
the ton containers on site, it appears that the chlorine contact basin structure and part of the chlorination building can

be removed.

We are requesting written authorization for the Phase 1B Contractar to start demolition of the chlorine contract basin

and associated piping. The Phase 1B Contractor may also remove part of the chlorination building not associated with

the stored one-ton chlorine cylinders.

e response is requested. After receipt of the conditional acceptance of the UV System and approval for

Your immediat
neer will inform the Phase 1B Contractor

the partial removal and demolition of the existing chiorination system, the Engi
to start the removal of the chiorine contact basin.

Please call me should you have any questions regarding this request.

Sincerely,

Angel Campos
Molzen-Corbin & Associates
acampos@molzencorbin.com
{505} 242-570




e

Angel Campos

Cleatus Richards [cordpwd@ruidosodowns. us]

_From:
Jent: Friday, November 13, 2009 11:08 AM
{0l Angel Campos
Ce: miguel@tatschconstructioninc.com; Randy Camp
Subject: Substantial completion-Sludge Handling System-Phase 1A RWWTP-Tatsch Construction
Angel:
-Phase 1A RWWTP constructed by

This is to confirm approval of Substantial Completion of the Sludge Handiing System
Tatsch Construction effective November 12, 2009: said date being 80 calendar days beyond the required contract

completion date of August 24, 2009.

This approval is made on behalf of Randall Camp,for the Village of Ruidoso and Cleatus Richards for the City of Ruidoso
Downs

Cleatus Richards




RERIT

AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom If May Concern, Toe The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-866571-01 Subcontract Agreement 80801022 for improvement of the premises described as
Wastewater Treatment Plant the City of Ruidoso Downs, County of Lincoln, State of New Mexico of
which, City of Ruidoso Downs is the Owner,

NOW, THEREFORE, this 217°' day of January 2010 for and in consideration of the sum of $7.154.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowiedged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvemeants thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises
by virtue of said contract.

The undersigned, as Coniractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for ali known indebtedness
and claims against the Contracior for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act-(§ 13-4-11 NMSA 1978) have been met,

EXCEPTIONS

Rio Grande Landscapss

Name of sole ownership, corporation or partnership

el [}
e (otiey _ ;éfc’f- MNgr.,
Name of Authorized Representative Title 4
)
By i |
Signa@ﬁ of Authorized I@Presentatlve Date |

TAPrejeci0801 - Rufdoso 1AWPO and SubConlracls\SubContractsiRel of liens\Ret Of Lians XP-86657 1-01.dac



AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. {o furnish [abor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a conftract
XP-966571-01 Subcontract Agreement $0801031 for improvement of the premises described as
Wastewater Treatment Plant the City of Ruidoso Downs, County of Lincoln, State of New Mexico of
which, City of Ruidoso Downs is the Owner.

NOW, THEREFORE, this 37°' day of January 2010 for and in consideration of the sum of $569,801.00
Dollars paid simuitaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the

undersigned does hereby waive and release any fien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said confract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for ali known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or hisfher property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the ahove-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978} have been met.

EXCEPTIONS

Post-Tensioning Reinforcing Services

Name of sole ownership, corporation or partnership

F\f?;ﬂ 1;\5%’ [eenice | \(D ok D\ero&tﬁn%

fhorized Representative Title '

NI
e n Qoo < D 01=5-10
k¥ Authorized Representative Date

e
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

“To Al Whom 1t May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Ing. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilifies-Ruidoso WWTP work, under a contract
XP-966571-01 Subcontract Agreement S0801081 for improvement of the premises described as
Wastewater Treatment Plant the City of Ruidoso Downs, County of Lincoln, State of New Mexico of

which, City of Ruidoso Downs is the Owner.

NOW, THEREFORE, this 31° day of January 2010 for and in consideration of the sum of $6,900.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and releass any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore ar which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant fo the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or hisfher property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978} have been met.

EXCEPTIONS

Daylighting Sclutions

Name of sole ownership, corporation or parinership

J herey feente PresibenT
Name of Authorized Representative Title
M Z - o — 221D
Signature of Authorized Representative Date

TAProjeclt0B01 - Ruidose 1AWP0 and SubConlracts\SubContracisiRelease of lisns\Release Of Liens XP-866571-01.doc




AFFEIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom it May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-966571-01 Subcontract Agreement S0801023 for improvement of the premises described as
Wastewater Treatment Plant the City of Ruidoso Downs, County of Lincoln, State of New Mexico of
which, City of Ruidoso Downs is the Owner. :

NOW, THEREFORE, this 315! day of January 2010 for and in consideration of the sum of $84,171.60
Dollars paid simuitaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lisn rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Coniractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, hefshe has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Confract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Constructors, Inc.

Na(rpe’of sole owner?hip, cor[ioration or partnership '
Nfé of autho ized Representative 7 i | J
ol dd o /510

Sigriature /of Authorized Representative / Date

TAProjecti0801 - Ruidoso 1AVPO and SubContracts\SubGontracts\Release of liens\Release Of Liens XP-96657 1-01.doc




RECD FEB - 4 2010
AFFIDAVIT OF PAYMENT AND REL EASE OF LIENS

" To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, inc. to furnish Jabor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-966571-01 Subcontract Agreement 50801161 for improvement of the premises described as
Wastewater Treatment Plant the City of Ruidosg Downs, County of Lincolin, State of New Mexico of

which, City of Ruidoso Downs is the Owner,

NOW, THEREFORE, this 31% day of January 2010 for and in consideration of the sum of $1.471,753.16
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or histher property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1878) have been met.

- EXCEPTIONS

U.S. Electrical Corporation

Name of sole ownership, corporation or parinership

Jamer T. Garveia 7% s idindt

Name of Authorized Representative Title

Cpe fi e ees™ 2572070

Sigffature of Autforized Representative Datd 7
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction. Ing. to furnish [abor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract

XP-966571-01 Subcontract Agreement $0801091 for improvement of the premises described as
Wastewater Treatment Plant the City of Ruidoso Downs, County of Lincoln, State of New Mexico of

which, City of Ruidoso Downs is the Owner,

NOW, THEREFORE, this 37° day of January 2010 for and in consideration of the sum of $204,163.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of fien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to hecome due from the Owner, on account of iabor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

hy virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied ali obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1878) have been met.

EXCEPTIONS

Bogan Brothers Painting Company, inc.

Name of sole ownership, corporation or partnership

//// ﬂ o e it ?écfs/la%

Name of Authorized Representative Title
WM A5/
Signature gi/Authorized Representative Date /
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom if May Concern, To The Following { Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, ine. fo furnish Jgbor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-966571-01 Subcontract Agreement S0801041 for improvement of the premises described as
Wastewater Treatment Plant the City of Ruidoso Downs, County of Linceln, State of New Mexico of
which, City of Ruidoso Downs is the Owner.

NOW, THEREFORE, this 37 day of January 2010 for and in consideration of the sum of $86,147.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights fo, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of [abor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for alt known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or histher property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract

has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

R.S. Masonry, Inc.
Name (ﬁole ownership, corporation or parinership

NS Cert N SAPeHG RO o
> P ‘\W/MW

Name of Authorized Repﬂesentaﬁve itie

/QMW A=S—Hoso

Signature of Authorized ?épresentatiVe Date
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-966571-01 Subcontract Agreement 0801151 for improvement of the premises described as
Wastewater Treatment Plant the City of Ruidoso Downs, County of Lincoln, State of New Mexico of

which, City of Ruidoso Downs is the Owner.

NOW, THEREFORE, this 31% day of January_ 2018 for and in consideration of the sum of $133,301.35
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or 1o become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for ali work, labor, and services perfarmed, and for all known indebtedness
and claims against the Contractor for damages arising inany manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract

has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met,

EXCEPTIONS

Polson & Grady, Ltd
Name of sole ownership, corporation or partnership

Wilkiann Kedh Plazer JP

Name of Authorized Representative Title

MM = 21010
ignature of Authorizf%e’ﬁr’esentative Date
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and
materials for the Phase 1A - Siudge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-966571-01 Subcontract Agreement S0801082 for improvement of the premises described as
Wastewater Treatment Plant the City of Ruidoso Downs, County of Lincoln, State of New Mexico of
which, City of Ruidoso Downs is the Owner.

NOW, THEREFORE, this 31°" day of January 2010 for and in consideration of the sum of $12,792.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premisas, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery

" heretofore or which may hereafter be furnished by the undersigned to or for the above described premises
by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for alt
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or hisfher property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1878) have been met.

EXCEPTIONS

Overhead Door Company of Las Cruces

Name of sole ownership, corporation or partnership

TENNWS . NTON V.¢

Name of Authorized Representative Title
A e 2.4 10
Sigriature of Authorized Representative Date
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